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POLREP NUMBER: 2 (Fipal) RV-1

A. Situation

BACKGROUND
Site Number: "02KD o
Delivery Order Number: EP-W-04-054-0027
Response Authority: CERCLA
CERCLIS Number: NJIDO11770013
NPL Status: non-NPL
State Notification: NJDEP notified -
Approval Status: approved
Action Memorandum Status: September 30, 2005
Start Date: - March 13, 2006

- Completion Date: March 15, 2006
SITE INFORMATION

Former battery dlsposal area, active scrap recychng facnhty The removal action was
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completcd on March 15, 2006. There are no operation and maintenance (O&M) activities

‘planned or expected for this removal action.

Note that this POLREP, identified as POLREP No. 2 (Final, RV-1), is for the fund-lead
removal action related to the construction of a temporary access barrier near the property
boundary between the Site and just north of Sections D, E, and F in Willow Woods. A
previous POLREP No. 2, dated May 24, 2006, was related to the PRP-lead removal
action (BB-1) at the Site. The previous POLREP No 2 will be revised (and renumbered)

. to reflect this adjustment.

B.  Actions Taken .

The EPA Emergency and Rapid Response (ERRS) contractor, WRS Infrastructure and
Environment, and the OSC met at the Site on March 13, 2006 to review the extent of
work that was required. On March 15, 2006 a temporary, high-visibility fence was
installed near the property boundary between the Site and just north of Sections D, E, and

F in Willow Woods: The barrier extended approximately 380 feet to isolate an area that

~was previously discovered to contain elevated levels of lead. Warning signs were also

placed in this area facing Willow Woods.

C. Next Steps

At thf: time the field work for this action had been completed the owner of the scrap yard
was negotiating an Administrative Order on Consent with EPA to include installation of a
fence around the Site and the establishment of engineering controls to restrict customer
access to contarmnated portions of the operating facility.

No other work is planned under the removal action at this time.

D. Key Issues
The Site has been proposed for placement on the National Priorities L1st

COST INFORMATION .
Not available at this time.
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